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ESTIMATE RUN 07/10/2019

ESTIMATE SUMMARY 11:52:55

CONTID: C21290         ESTIMATE NO: 0002 PROG 2005

PCN: 21290-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 ELK SPRINGS PERCENT TIME:

PROJECT NO: NHPP0401-023                  

US 40 ELK SPRINGS

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,445,192.72 PARTICIPATING $ $ 186,584.43

AWARD PROJECT AMT: 2,347,950.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,132.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.75

WORK DAYS

WORK DAYS

27.00%

1,784,955.82

186,584.43

186,584.43

181,451.89

$

$

$

$

660,236.90

0.00

660,236.90

0.00

660,236.90

-17,017.11

0.00

643,219.79

0.00

AMOUNT DUE 643,219.79 181,451.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,451.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.5 TIME ALLOW: 72

ORIG TIME ALLOW: 72

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/29/2019

04/29/2019

06/25/2019

10/25/2018

11/15/2018

12/06/2018

04/29/2019
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PCN: 21290-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

1,807.000

202-00240  
 

17,130.361,807.000

17,130.36

2,528.000

SY  

9.48000

0010 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

42,808.000

SF  

0.60000

0015 *Removal of Guardrail Type 3 8,913.000

2,325.000

202-01130  
 

28,656.9011,238.000

5,928.75

11,238.000

LF  

2.55000

0020 *Removal of End Anchorage 20.000

8.000

202-01300  
 

8,400.0028.000

2,400.00

28.000

EACH

300.00000

0025 Embankment Material (Complete In Place) 315.000

269.000

203-00060  
 

67,726.48584.000

31,195.93

584.000

CY  

115.97000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

123.47000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

83.30000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

137.34000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

300.00000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.16000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

7.80000
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PCN: 21290-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

600.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

39.53000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

83.30000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

69.40000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

181.58000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,057.08000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,785.92000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

3.16000

0100 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,910.000

TON 

67.21000

0105 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

13,407.000

TON 

67.20000

0110 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

737.000

TON 

455.00000
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PCN: 21290-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

7,033.000

GAL 

2.50000

0120 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 8,913.000

2,800.000

606-00301  
 

281,697.6511,713.000

67,340.00

11,713.000

LF  

24.05000

0125 *End Anchorage (Nonflared) (31" MGS) 12.000

5.000

606-02003  
 

47,600.0017.000

14,000.00

17.000

EACH

2,800.00000

0130 *End Anchorage (Flared) (31" MGS) 8.000

3.000

606-02005  
 

27,280.0011.000

7,440.00

11.000

EACH

2,480.00000

0135 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

25.00000

0140 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

27.00000

0145 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

29.00000

0150 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

49,421.000

LF  

0.15000

0155 *Mobilization 0.500

0.100

626-00000  
 

93,000.000.600

15,500.00

1.000

L S 

155,000.00000

0160 *Public Information Services (Tier IV) 0.330

0.330

626-01104  
 

4,233.900.660

2,116.95

1.000

L S 

6,415.00000

0165 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

507.000

GAL 

84.00000
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PCN: 21290-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

614.000

GAL 

32.00000

0175 *Flagging 398.500

226.750

630-00000  
 

18,132.25625.250

6,575.75

1,872.000

HOUR

29.00000

0180 *Traffic Control Inspection 13.000

25.000

630-00007  
 

11,210.0038.000

7,375.00

44.000

DAY 

295.00000

0185 *Traffic Control Management 12.000

10.000

630-00012  
 

20,790.0022.000

9,450.00

52.000

DAY 

945.00000

0190 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

50.005.000

0.00

20.000

EACH

10.00000

0195 *Construction Traffic Sign (Panel Size B) 14.000

7.000

630-80342  
 

420.0021.000

140.00

68.000

EACH

20.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

20.00000

0205 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0215 *Drum Channelizing Device 5.000

0.000

630-80360  
 

125.005.000

0.00

50.000

EACH

25.00000

0220 *Traffic Cone 26.000

0.000

630-80380  
 

26.0026.000

0.00

200.000

EACH

1.00000
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PCN: 21290-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,400.00000

0230 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment -3.330

-8.310

700-70016  
 

-11.64-11.640

-8.31

17,349.000

F A 

1.00000

0250 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

45,243.000

F A 

1.00000

0255 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 629,966.90186,584.432,414,922.72CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 *Field Office (Class 2) 1.000

0.000

620-00002  
 

13,132.501.000

0.00

1.000

EACH

13,132.50000

0270 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,187.501.000

0.00

1.000

EACH

12,187.50000
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PCN: 21290-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0401-023                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 *Sanitary Facility 1.000

0.000

620-00020  
 

4,950.001.000

0.00

1.000

EACH

4,950.00000

CAT 30,270.000.0030,270.00CURRENT AMT0400 $ $ $

$ 660,236.90186,584.43$2,445,192.72$CURRENT AMTPROJECT TOTAL


